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Deputy  Ch ief  Ty ler  Chandler  

Mt .  Ju l ie t  Po l i ce  Depar tment  |  P .O .  Box  322 ,  Mt .  Ju l ie t ,  TN 37121  
e m a i l :  t ch a n d l e r @ m t j u l i e t - t n . g o v  

C i t y  o f  M t .  J u l i e t  
Police Department Parking Lot Expansion 

A R C H I T E C T ’ S  A D D I T I O N A L  S E R V I C E S  
 

Deputy Chief Chandler, 
 

As we have discussed, the addition of parking to the newly acquired property will adjust our current scope 

of work and services. In accordance with our current Owner Architect Agreement AIA Document B101 dated 

12th November 2020, Article 4.2.2.1, we are requesting modifications to our professional services fees due 

to the change in scope and services.  

 

Our consultants for Civil and Landscape have developed proposals based on the attached sketch for the 

additional parking lot.  The Parent Company has projected the work will be in the rough order of cost of 

$550,000 to $500,000. In addition to the time to incorporate the parking lot and landscaping, the revision 

will also require the civil engineer to revise not only their drawings, but the drainage calculations, and 

resubmit for review to the agencies, for their approvals.  

 

This additional fee request is for a lump sum of $31,750 for the documentation, resubmittal, and 

construction administration of the new parking lot.  

 

If the attached is acceptable, please sign and return for our records, and we look forward to this new amenity 

for the city and police department being incorporated. 

 

Sincerely, 

 

 

 

J.E. Kennon, Jr., AIA, LEED ap 
Principal Architect  
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_______________________________________________________________________________________________________________ 

City of Mt. Juliet Representative                                                                                     date                                           

Owner’s Approval of Architect’s Additional Services 
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