
 
PROJECT: COMJ - Mt Juliet Police

Hqtrs
1019 Charlie Daniels Drive
Mt Juliet, Tennessee 37122

CHANGE ORDER NO.: 003
(Name and address) INITIATION DATE: 10/23/2024 
  ARCHITECT PROJECT NO.: 2332
  CONTRACT FOR: MJPD Headquarters
TO CONTRACTOR:
(Name and address)

The Parent Company
241 Wilson Pike Circle
Brentwood, Tennessee
37027
 

CONTRACT DATE:  

 
You are directed to make the following changes in this Contract:
Potential Change Orders in this Change Order
PCO # Title Schedule Impact Amount 
009 CE #009 - WP02 - Rev 06 - added parking lot 0 days $649,273.00

  Total: $649,273.00
 
Not valid until signed by the Owner and Architect.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Guaranteed Maximum) $7,623,378.00
Net change by previously authorized Change Orders $21,479,617.33
The (Guaranteed Maximum) prior to this Change Order was $29,102,995.33
The (Guaranteed Maximum) would be changed by this Change Order in the amount of  $649,273.00
The new contract sum including this Change Order will be $29,752,268.33
The Contract Time will not be changed by this Change Order by 0 days.
 
 
Authorized:
 
Architect Workshop   The Parent Company   City of Mt. Juliet

ARCHITECT   CONTRACTOR    OWNER
700 Melpark Dr., Nashville TN
37204, United States

 
241 Wilson Pike Circle

 
1019 Charlie Daniels Parkway

Address   Address   Address

Nashville, Tennessee 37204
 

Brentwood, Tennessee 37027
 

Mt Juliet, Tennessee 37122
         
         

By   By   By
         

Date   Date   Date
 
 

 
 

CHANGE ORDER Distribution to:    

G701 OWNER    
  ARCHITECT    
  CONTRACTOR    
  FIELD    
  OTHER    
 

 

   



THE PARENT COMPANY, INC.

ESTIMATE  SUMMARY PCO 09

10/17/2024

Project: MJPD -Parking Lot

Owner: COMJ

Location: Mt Juliet

Est. by: JC

Architect: Architect Workshop

BID TOTAL 

SPEC ITEM DESCRIPTION W/BURDEN

DIV # OF WORK & TAX

1 General Conditions 2,700

2 Equipment Rent 0

3 Temporary Construction 0

4 Demolition 18,235

5 Site Concrete 62,187

6 Fencing/ Gates 27,250

7 Earthwork/Grading 210,400

8 Asphallt Paving 143,975

9 Landscaping 50,000 Allowance

10 Concete 12,900

11 Masonry 36,260

12 Misc Steel 11,640

13 Contingency 50,000 Allowance

14 Bond 6,748

15 Fee 16,979

TOTAL 649,273
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