

Mark Foulks
Fire Chief

FIRE DEPARTMENT

Eric Newman
Assistant Chief of EMS

Joseph Edwards
Deputy Fire Chief

Brent Blamires
Assistant Chief/Fire Marshal

Sharon Bachelier
Administrative Assistant

Scott Lively
Assistant Chief of Training



City of Mt. Juliet

Approval of a Change Order for the Construction of Station 3

- 1) Who: Mt. Juliet Fire Department
 - 2) What: Approval is needed to authorize a change order to the contract for the construction of Fire Station 3.
 - 3) When: Immediately
 - 4) Where: 4370 Old Lebanon Dirt Road
 - 5) Why: On December 9, 2024, the Board of Commissions approved Resolution 70-2024 for an amendment to the Fire Station 3 construction contract and a guaranteed maximum price (GMP) of \$4,996,487.00. This approval is needed for a change order of \$5,911,850.00 that establishes the final (GMP) for the project of \$10,908,337.00.
 - 6) Costs: \$ 5,911,850.00
 - 7) Line Item: 300-42200-966
- Staff Recommendation: Chief Mark Foulks and City Manager Kenny Martin have provided a positive recommendation
- Prepared by: Chief Mark Foulks